

OBSIDIAN PROTOCOL: AUTONOMOUS WARFARE
PRODUCTION STAFFING MASTER PLAN

=====

TARGET:

Approximately 200–350 UNIQUE PEOPLE across the entire project.

IMPORTANT:

This does NOT mean 200–350 people are working simultaneously.

People enter the production when their department is needed
and leave when their work is complete.


PHASE 01 — DEVELOPMENT


TIME:

Approximately 6–12 months

ACTIVE TEAM:

8–15 people





STAFF:

Director	1
Producer	1–2
Writer	1–2
Development Producer	1
Military/Technical Advisor	1–2
AI/Technology Consultant	1
Concept Artist	1–3
VFX Supervisor	1
Production Designer	1
Casting Consultant	1
Legal / Business Affairs	1
Production Coordinator	1

TOTAL:

~8–15

PHASE 02 — PRE-PRODUCTION


TIME:

Approximately 4–8 months

ACTIVE TEAM:

30–70 people

The production begins expanding.



STAFF:

DIRECTING / PRODUCING

Director	1
Producers	2-4
Line Producer	1
UPM	1
1st AD	1
2nd AD	1-2
Production Coordinator	2-4

WRITING / TECHNICAL

Writer	1–2
Military Advisor	1–2
AI/Technology Advisor	1
Weapons/Vehicle Advisor	1
Stunt Coordinator	1

PRODUCTION DESIGN

Production Designer	1
Art Director	1–2
Set Designers	2–4
Set Decorators	2–4
Prop Master	1
Prop Assistants	2–5
Construction Crew	5–15
Graphic Designers	1–3

CAMERA

Director of Photography	1
Camera Operator	1–2
1st AC	1
2nd AC	1
DIT	1
Camera Assistants	1–3

LIGHTING / GRIP

Gaffer	1
--------	---

Best Boy	1
Electricians	3–6
Key Grip	1
Best Boy Grip	1
Grip Crew	3–6

COSTUME / MAKEUP

Costume Designer	1
Costume Supervisor	1
Costume Assistants	2–4
Makeup Department Head	1
Makeup Artists	2–4
Hair	1–2

VFX PREPARATION

VFX Supervisor	1
VFX Producer	1
VFX Coordinator	1–2
Previsualization Artists	2–5
Concept Artists	2–5
3D Artists	2–5
Virtual Production Team	2–6

ACTION

Stunt Coordinator	1
Fight Coordinator	1
Military Advisor	1–2
Stunt Team	5–15

LOCATIONS / LOGISTICS

Location Manager	1
Location Scouts	2–4
Transportation Coordinator	1
Drivers	3–8
Security	2–6
Catering	4–8
Production Assistants	5–15

TOTAL:
~30–70


PHASE 03 — PRINCIPAL PHOTOGRAPHY

TIME:
Approximately 10–16 weeks

ACTIVE TEAM:
80–150 people

This is when the largest physical production crew
is working at the same time.

PRODUCER
|
DIRECTOR
|



CORE FILMING CREW:

Director	1
Producers	2–4
1st AD	1
2nd AD	2
Script Supervisor	1
Production Office	5–10

Camera	5–8
Lighting	6–12
Grip	5–10
Sound	4–7
Production Design	15–30
Costume	5–10
Makeup/Hair	5–10
Locations	5–10
Transportation	5–10
Stunts	8–20
Special Effects	3–8
Security	2–6
PAs	10–20

CAST:

Lead actors	5–10
Supporting actors	10–20
Day players	10–30
Background performers	20–100+

TOTAL ACTIVE:

~80–150

PHASE 04 — VFX PRODUCTION

TIME:


Approximately 12–24 months

ACTIVE TEAM:

40–100+ people

This does NOT mean 100 VFX artists work for the entire two years.

They enter according to workload.



VFX DEPARTMENTS:

VFX Supervisor	1
VFX Producer	1–2

VFX Coordinators	2–4
Concept Artists	2–6
3D Modelers	5–15
Texture Artists	3–8
Look Development	2–5
Rigging Artists	2–6
Animators	6–15
FX / Simulation Artists	5–12
Environment Artists	3–10
Lighting Artists	3–8
Compositors	6–15
Technical Artists	2–6
Motion Graphics	2–5
Virtual Production	2–8

TOTAL PEAK:

~40–100+

Some specialists may work only
for several weeks or months.

PHASE 05 — EDITORIAL / POST PRODUCTION


TIME:

Approximately 8–14 months

ACTIVE TEAM:

15–35 people

POST PRODUCER



STAFF:

Post Producer	1
Editor	1
Assistant Editors	2–4
VFX Editor	1–2
Post Coordinators	1–3
Colorist	1
Online Editor	1
Sound Designer	1–3
Supervising Sound Editor	1
Dialogue Editor	1
Foley Team	2–4


ADR Team	2–5
Re-Recording Mixers	2–3
Composer	1
Music Editor	1
Music Supervisor	1
Titles / Graphics	1–3
Mastering / QC	2–4

TOTAL:
~15–35

PHASE 06 — MARKETING / DELIVERY

TIME:
Final 3–9 months

ACTIVE TEAM:
10–30 people



STAFF:

Marketing Producer	1
Trailer Editor	1-2
Graphic Designers	2-4
Publicist	1-3
Social Media	1-3
Press / Publicity	2-5
Distribution	2-5
Legal / Business Affairs	1-3
Delivery / QC	2-4

TOTAL:


~10-30


=====

OVERALL PRODUCTION STAFFING

=====

UNIQUE PEOPLE





=====

IMPORTANT — THESE NUMBERS OVERLAP

=====

For example:

Director

Producer
Writer
VFX Supervisor
Production Designer
Editor
Post Producer

may remain involved for most of the project.

But:

Construction Crew
Camera Crew
Grip Crew
Background Performers
Stunt Performers
Set Dressers
VFX Modelers
Compositors
ADR personnel
Marketing personnel

come in only when their work is needed.

=====
ESTIMATED UNIQUE PEOPLE
=====

DEVELOPMENT	8–15
PRE-PRODUCTION	30–70
FILMING	80–150
VFX	40–100+
POST	15–35

MARKETING 10–30

Because departments overlap and many people
work in multiple phases:

EXPECTED UNIQUE PEOPLE:

~180–300

LARGE VERSION:

~300–350+

PEAK PEOPLE ON SET:

~100–150

NOT:

300 PEOPLE × 2 YEARS

=====

CORE TEAM — PEOPLE WHO STAY

=====

These are the people who should remain involved
through most of the production:

Director
Lead Producer
Producer(s)
Line Producer / UPM
Writer

Production Designer
VFX Supervisor
VFX Producer
Director of Photography
Post Producer
Editor
Casting Director
Military Technical Advisor
AI / Technology Advisor
Production Accountant
Production Coordinator


CORE TEAM:


~15–25 people

=====

THE PRODUCTION SHOULD WORK LIKE THIS

=====





THE KEY IS:

HIRE FOR THE WORK.

DO NOT HIRE 300 PEOPLE AT THE START.

DO NOT KEEP PEOPLE ON PAYROLL
AFTER THEIR DEPARTMENT'S WORK IS FINISHED.